CRONOGRAMA FiSICO-FINANCEIRO

OBRA: REFORMA COBERTURA TORRE NORTE - CAMPUS PORTO DATA : 23/06/2020 BDI : 27,70%
ALEGRE_2020_1 FONTE VERSAO HORA MES REF.
LOCAL: CORONEL VICENTE - PREDIO DO IFRS AGETOP  T140 2019/04 COM DESONERACAO  89,05%  51,72%  01/2020
CLIENTE: CAMPUS PORTO ALEGRE AGETOP  T1352018/03 COM DESONERAGAO  91,86% - 09/2018
CAEMA 2019/12 116,68% . 1212019
CAERN 2020/01 COM DESONERAGAO . . 03/2020
CAGEPA 2019/09 - - 03/2020
COPASA 2020/01 - Base Centro 000%  000%  02/2020
cPoOS 178 COM DESONERACAO 98,38% . 03/2020
DEOSP 2014 COM DESONERAGAO 93,90% - 02/2014
DER-ES  2018/10 COM DESONERAGAO  12833%  50,15%  01/2020
EMBASA 2017 COM DESONERAGAO 14285%  10680%  11/2019
EMOP 2020105 - - 0712020
sp 2020/04 120,87% . 06/2020
IOPES 202002 157,27% . 05/2020
NOVACAP  2019/04 COM DESONERAGAO - - 01/2020

!H STI TUTG ORSE 2020/05 112,40% 71,13% 07/2020
SANEAGO 2019/02 COM DESONERAGAO 87,60% - 03/2020

F EDEHAL SBC 2020/04 - Porto Alegre 111,52% - 04/2020
i SCo 2019/12 121,78% - 01/2020
SEDOP 2020/04 COM DESONERAGAO 86,22% 47,52% 04/2020
SEINFRA 026.1 COM DESONERAGAO 85,20% - 12/2018
SETOP 2020/01 - Jequit. e Mucuri COM 85,61% 49,52% 07/2020
SICRO 2016/11 COM DESONERAGAO 84,66% - 03/2017
SICRO 2020/01 COM DESONERAGAO - - 07/2020
SINAPI 2020/06 COM DESONERA(;AO 81,85% 45,74% 07/2020
SIURB 2020/01 COM DESONERAGAO 130,27% 99,70% 05/2020
SUDECAP 2020/03 COM DESONERAGAO 85,61% - 07/2020
COMPOSICOES PROPRIAS
ITEM DESCRICAO VALOR (R$) MES 1 MES 2 MES 3 Total parcela
75,00 % 25,00 % 100,00 %
1 SERVICOS INICIAIS 10.826,85
8.120,15 2.706,70 10.826,85
- 100,00 % 100,00 %
2 DEMOLICOES 41.342,48
41.342,48 41.342,48
25,00 % 55,00 % 20,00 % 100,00 %
3 COBERTURA 310.938,74
77.734,71 171.016,31 62.187,72 310.938,74
40,00 % 30,00 % 30,00 % 100,00 %
4 SERVICOS COMPLEMETARES E FINAIS 66.614,58
26.645,83 19.984,37 19.984,38 66.614,58
50,00 % 50,00 % 100,00 %
5 CLARABOIAS 39.604,52
19.802,26 19.802,26 39.604,52
o . 32,78 % 45,49 % 21,73 % 100,00 %
6 Beneficios e Despesas Indiretas (BDI) 130.672,84
42.834,56 59.443,07 28.395,21 130.672,84
196.677,73 272.952,71 130.369,57
600.000,01 600.000,01
196.677,73 469.630,44 600.000,01
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